
Project: 1993 02

Estimate in   
1992 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $3.1 $0.0 $0.0 $0.0 $3.1 N/A N/A N/A

Real Estate $5.6 $0.7 $5.5 $10.4 $6.3 N/A N/A N/A

Construction $21.9 $14.0 $31.5 $59.4 $35.9 N/A N/A N/A

Totals $30.7 $14.6 $37.0 $69.8 $45.3 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 151     FOND DU LAC BYPASS Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Design costs were not included in the enumeration estimate 
• The current design estimate is similar to other projects of this type and complexity 

• Reasons for construction cost increases include: 
o Grade separation at Fox Valley Railroad crossing 
o Additional lanes between interchanges 
o Increased subgrade stabilization 
o Addition of ramp to USH 45 and USH 151 interchange 
o Addition of multi-use recreation trail 

• Real estate estimates have been accurate 
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